




GovTA Overview

June 30, 2023

Background

- In February 2021 the webTA vendor, Kronos/UKG, announced end of engineering support for webTA version 4 on September 30, 2022
- End of Engineering Support includes discontinuation of new releases, service packs, patches, bug fixes, and security updates
- Kronos/UKG will not upgrade current version 4 customers to version 5 and must upgrade to GovTA



Contract Award

- GovTA is the next iteration of webTA, with a new user interface and some enhanced features
- UKG will maintain our current webTA version 4 until successful transition to our new system even after end-of-engineering support (includes security patching, continuity of operations, and federal time-keeping mandates, but no additional enhancements or code changes)
- Contract was awarded to LenTech, a UKG partner, reseller, and hosting provider for webTA and GovTA, in November 2021
- LenTech will provide cloud hosting services for GovTA
- All historical data will be migrated (6+ years)

Implementation Details

- GovTA is expected to include the same customized extensions currently found in WebTA, and bug fixes promised as part of GovTA delivery.
- GovTA Bi-Directional Connectivity with NFC is possible, but more detailed requirements needed, with process to begin after GovTA deployment
- BAS Accounting Codes – the ability to use BAS Account Structure updates will be ready when needed, after initial software deployment date
- Web-based video training for Employee, Timekeeper and Supervisor provided by UKG
- Please email CSC-GovTAPMO@doc.gov with any questions

Project Updates

- GovTA Cloud Environment Built
- UKG delivered software 12/23/2022 and Lentech installed in their Cloud environment 01/11/2023
- UKG delivered GovTA 1.4.6 with bug fixes on 05/22/2023
- Security Tasks
 - Authority To Test (ATT) received from CISO 11/30/2023 Expires 08/31/2023
 - Authority To Operate (ATO) granted and delivered Effective 06/13/2023 – 06/13/2024
 - Interconnection Security Agreements (ISA) and Memorandums of Understanding (MOU) underway and scheduled to be completed by August 2023

Project Updates (cont'd)

- Testing Plan finalized and distributed
 - Testers recruited from Bureaus
 - Testing completed from 02/06 – 03/02/2023
 - Testing results analyzed and issues sent to Vendor for follow-up
- Training Available in CLC Beginning May 22nd, 2023
 - Online training videos are targeted and limited to established GovTA roles (Employee, Supervisor and Timekeeper)
 - The videos cover the basic GovTA usage specific to each of these roles, not bureau-specific workflow.
 - The courses are self-paced and will be delivered via the Commerce Learning Center (CLC)

Key Milestones

Milestone	Estimated Date	Notes
GovTA software delivery (includes customizations)	December 2022 – January 2023	Software delivered 12/23/2022 Software installed 01/11/2023 GovTA 1.4.6 with bug fixes installed 05/22/2023
Testing	February 2023-March 2023	Completed 02/06/2023 – 03/02/2023
Training	May 2023	Available in CLC beginning 05/22/2023
ATO	June 2023	Granted effective 06/13/2023 – 06/13/2024
Production Implementation	August 2023	August 4 – 7 scheduled for WebTA shutdown & GovTA Go-Live Activities